LAW ENFORCEMENT UNIFICATION TIMELINE

NOV 2022 - JULY 2026

PREVIOUS EVENTS

NOV 2022

Administration directs law enforcement director to study unification

DEC 2022

DNR Law Enforcement Feasibility Committee formed

JAN -JUN 2023

Committee conducts research and meets regularly

JUN-AUG 2023

Draft report completed

Administration and division leadership briefings; review period

Final report completed

Final report presented to administration and division directors

SEPT 2023

Decision made to move forward with unification

Law enforcement staff notified

MOVING FORWARD

SEPT-JAN 2024

Establish transition planning team

Develop individual division transition plan

Finalize division pooled services and administrative functions

JAN-MAR 2024

Make technical changes through legislation

MAR-DEC 2024

Establish division's administrative framework

JAN 2025

New division established

JULY 2028

Full division integration

UTAH DNR LAW ENFORCEMENT